FORM DPW.CIA 205 STATE OF HAWALII
Department of Accounling and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF NOVEMBER 2015

Date: December 1, 2015

CONTRACTOR: DELTA CONSTRUCTION CCRP

ADDRESS: 91-255 OIHANA STREET Contract No. 63629 [.4
City, State ZIP:  KAPOLE!, HI 96707 DAGS Job No. 12-27-5563
PROJECT TITLE: Waiawa Correctional Facility Wastewater System Improvements
CONTRACT FOR INSPECTION BRANCH USE

| SUBMITTAL REGISTER { 4 COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,936,580.00 Lmom [#T" PROJECT SCHEDULE

[ | DALY REPORTS (1 PAYROLL AFFIDA

MONTHLY ESTIMATE CHECKLIST  {7] CONTRACT NUMBER

| | A8 NEED - WAGTE REDUCTION PROGRESS RERORT
CHANGE ORDERS SPECIALTY
Total $ 16,530.00 [ ) AIR CONDITION ACCEFTANCE [ ] PAINT ACGEPTANCE
Adjusted Contract Amount $ 1,953,110.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 90.82% _$ 1,758,798.00 100.00% _§  16,530.00 $ 1,775,328.00
Retained REDUCED|[ ] $ 104,704.00 $ 826.00 $ 105,530.00
Amount Subject to Payment $ 1,654,094.00 $  15,704.00 $ 1,669,798.00
Payments to Date $ 1,564,235.00 $ 15704.00 $ 1,579,939.00
Payments Now Due $ 89,859.00 $ - $ 89,859,00

Payment No. FINAL[ ] 6

Remarks: For projects alrsady Accepted and/or . .
2. i certify that the above bill is correct, just, that payment has not been received,
Completed, delete Statement Of Conlract Time and OF N )
S e add.. " FOR OFFICE USE OKLY and all payroll affidavits have been submitted, are current, or proper deductive

lusions have been mada to this requast; and least 80% of our workforce resides
Project Acceptance Date s
{ ::|| Pro}ecl Comslellon Date inHawail | ] As a preferred contractor, | have submitted all

apprenticeship approval forms.
1. Compued and Checked by PR p app

DEC -7 205

3 Recommended ’ Project Inspector or Enginger “Date

DELTA CONSTRUCTION CORPORATION

M/ 714%"——5 Dt_C -7 20]5 Name of Contractor

7 CZ)’Q Zﬁf&"’L DEC 7 205 %M&Z .

5. Appved Brarch Chief or District Ergineer Dae. By B‘agn}lur itle: [

The Public Works Adminstrator certifies that change ordars have bean issued and tha work performed.

Cﬁrfé ) o R T

StalfPubiic Works Admiristratar Date




DPW-CIA 7106

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2015

CONTRACTOR: DELTA CONSTRUCTION CORP Contract No.: 63629
PROJECT TITLE: Waiawa Correctional Facility Wastewater System Improve  DAGS Job No.: 12-27.5563
[o]
% NTRACT
9 LICEN BASI NTRACT| COMPL, %] RETN AMOUNT
O |PRIM N T TRADE NOQ. AMOUNT| TO DATE QMPI_..; i RETAINED
DELTA CONSTRUCTION COf General Contractor ABC-9245 $1,452,763| $1.423,491) 97.99% 5% 571,174|A
IS SN EEEEEE AN NN ASENARNNNEEEEEEEEEENS AN IEEEREA AN IAAEE NSRRI NN
Gl NN FE NN NI NN NI PEEEE NN NN IIIIIIIIIIII:IIIIllllll'lllIllll-llllll
CONTRACT
LICENSE BA B-CONTRACT| COMPL. %1 RETN AMOUNT
| |SUBCONTRACTOR TRAD NO. AMOUNT| TO DATE| cMPL %| RETAINED
Geotech Solutions Liner $429,500] $322,132| 75.00% 10% $32,213
Choice Fence Fance $54,308 $13,175] 24.26% 10% $1.317
#DIVI0! 10% 50
#DIV/O! 10% $0
#DIVIO! 10% 50
#DIV/O! 10% 50
BOIV/O! | 10% $0
#DIVIOI 10% $0
#DIVi0! 10% $0
#DIVIO! 10% 50
HDIVIO! 10% 50
#DIVIO! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% 50
KOO | 10% $0
HDIVIO! 10% $0
#DIVIO! 10% $0
#DIviol 10% 0
Tatal Retained from Subs $483.817| $335.307 $33.530/|8
$1,936,580| $1.758.798
A A HAH R
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) 1$104,704)
| certify that the above retentions are correct for this request,
z Checked/Verified by:
Name of Cgatractor v ﬁhu'{______

Initial - Project Inspector or Engineer

%ﬂ.q, /»/frs
By Signature U f Date

NOTE:
Columnar totals shall be equal in dollar value 1o that on the
Monthly Estimate Sheet




DPW.CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2015

CONTRACTOR: DELTA CONSTRUCTION CORP Contract No.: 63629
PROJECT TITLE: Waiawa Correctional Facility Wastewater System Impro  DAGS Job No.: 12-27-5563
o CHANGE]
7 QRDER
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRAD! NO. AMOUNT| TO DAT CMPL % RETAINED
DELTA CONSTRUCTION COH General Contractor ABC-0245 $16,530 $16,530| 100.00% 5% $826|A
EE AN EE RN RS RN NN TRE NS N AENEmEEEEEAEARANAESEEEANERERREEEE RS BE i
LICENSE HAN R SUB| COMPL,
[ | NTRACTOR TRADE NO. AMOUNT| TODATE| CMPL
#DIVIO! 10% 50
#DIVIQ! 10% $0
HDIVIO! 10% 30
#DIVIDI 10% 50
#DIV/0! 10% $0
#DIVIOI 10% 50
#OIV/0Y 10% $0
#OIVIO! 10% $0
#DIVIO! 10% $0
#OIVIO! 10% 30
HDIVIO! 10% 50
#DIV/OI 10% $0
#OIVIO! 10% 0
#OIVIO! 10% 50
#DWIDY 10% $0
#DIV/O! 10% $0
#ODIVID! 10%, 30
#OIV/O! 10% $0
Tolal Retained from Subs $0 S0 s0|B
$16,530]  $16,530
M E NN NI SN ARG S RN NN  EEI EEEEEN RSN NN I EE NN AN NN AE SN AT LLLA L1l l e kL et L L LI T I iTT

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS {A+B) | $626|

I certify that the above retentions are correct for this request.

D!/{_/f_a' W;’\- &-\f Checked/Verified by:

Name of Conlractor [7“—-‘*‘1._ e

W Pm /2 /, // & Initial - Project Inspector or Engineer

By Slgnature 0 Date

NOTE:
Columnar {olals shall be equal in doliar value to that on the
Monihly Estimate Sheat



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: & PROJECT TITLE: WAIAWA CORRECTIONAL FACILITY - WASTEWATER SYSTEM
IMPROVEMENTS
BILLING MONTH: November-15 DAGS JOB NO.: 1 2-27-5563 CONTRACT NO.: 63629

CONTRACTOR: DELTA CONSTRUCTION CORPORATION

VENDOR CODE: 2969900

Original Contract Payment Suffix: 1,2,3

Suffix Fund Symbol Ampunt Earned Retajnaqe Amount Due
03 B13-431M $44,588 00 $4,729 00 $89 854,92
Totals: $94,588.00 $4,729.00 £89,859.00
Change Order Payment Suffix; 4,5
uffi Fund Symbol unt Earned Retainaqe Amount Due
Totals:
Grand Total: $94,588.00 $4,729.00 $89,859.00

? Aew DEC -7 2M)
Verified By DATE

(This Sectlon for Administrative Services Office Use Only)

Vendor Code 2969900

Cost Code 3A1
PI:) E; @ [é [I W E l.D Voucher No. [‘.LH@[\HI

Verified By (b/ OEC . 20]5

I Ul oec -7 201

DAGS, D'V, OF PUELIC WORKS

STAFF ECRVITES COFFICE




